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Abstract:
Purpose: The goal of  this article is to provide an extensive literature review of  the models and solution
procedures  proposed  by  many  researchers  interested  on  the  Project  Scheduling  Problem  with  non-
deterministic activities duration.
Design/methodology/approach: This paper presents an exhaustive literature review, identifying the
existing models where the activities duration were taken as uncertain or random parameters. In order to get
published articles since 1996, was employed the Scopus database. The articles were selected on the basis of
reviews of  abstracts, methodologies, and conclusions. The results were classified according to following
characteristics:  year  of  publication,  mathematical  representation  of  the  activities  duration,  solution
techniques applied, and type of  problem solved.
Findings: Genetic  Algorithms  (GA)  was  pointed  out  as  the  main  solution  technique  employed  by
researchers, and the Resource-Constrained Project Scheduling Problem (RCPSP) as the most studied type
of  problem.  On the  other  hand,  the  application  of  new solution  techniques,  and the  possibility  of
incorporating traditional methods into new PSP variants was presented as research trends.
Originality/value: This literature review contents not only a descriptive analysis of  the published articles
but also a statistical information section in order to examine the state of  the research activity carried out in
relation to the Project Scheduling Problem with non-deterministic activities duration.
Keywords: project scheduling, random duration, uncertain duration, stochastic duration, task duration
1. Introduction
The project scheduling problem (PSP) is a generic name for every problem that focus on the optimizing of  the
project duration, the allocation of  the project resources, the estimated project costs, and the project’s cash flow,
among others.  In order to achieve these main goals,  PSP aim to generate a sequence of  activities,  organized
according to a decision criterion to give a proper solution to problem addressed.
Considered as  an NP-hard problem (Lancaster  & Ozbayrak,  2007),  PSP models  usually  have a deterministic
approach. However, some models might include uncertainty or randomness in the input parameters, corresponding
to a non-deterministic direction.
This article presents an exhaustive literature review, identifying the existing models where the activities duration
were taken as uncertain or random parameters. In order to get published articles since 1996, was employed the
Scopus database.
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The PSP with non-deterministic activities duration includes at least the following versions: Basic Project Scheduling
Problem  (PSP),  Resource-Constrained  Project  Scheduling  Problem  (RCPSP),  Resource-Constrained  Project
Scheduling Problem with multiple objectives (Multi-Objective RCPSP), Multi-Mode Resource-Constrained Project
Scheduling  Problem  (MRCPSP),  Resource-Constrained  Multiple  Project  Scheduling  Problem (RCMPSP),  and
Time/Cost Trade-off  Problem (TCTP).
Solution procedures presented in literature, were classified by Brčić, Kalpic and Fertalj (2012) according to three
specific approaches: a predictive strategy, a proactive strategy and a reactive strategy:
The predictive approach take the average activities duration as input data and creates a project  baseline.  The
problem is solved as a deterministic problem.
The proactive approach takes into account the variation of  the activities duration, and generate a robust baseline
for the project. The robustness concept indicates that the linebase will require little changes when the project risks
appear.  Three  types  of  proactive  solution  were  identified  in  literature  (Brčić  et  al.,  2012):  redundancy  based
methods, robust scheduling methods, and contingent scheduling methods.
• Redundancy based methods provide  additional  time for the activities  in  order to face the risks.  The
additional time can be incorporated for extending the original duration of  each task or inserting buffers.
• Robust  scheduling  methods  proposes  a  baseline  for  the  project  through  optimization  model  whose
objective function is  based on a robustness measure. The most common robustness measure can be
obtained by the weighted sum of  the absolute deviation between the planned and realized activity start
times (Van De Vonder, Demeulemeester, Herroelen & Leus 2006).
• Contingent scheduling methods generates more than one baseline for the project. The risks are analyzed
previously and a baseline is created for each possible disruption, then there will be alternative action
plans
The reactive approach creates a strategy to re-schedule the original schedule when an unexpected event takes place.
The re-schedule can be carried out by re-schedule the whole original sequence (using an optimization process) or
re-schedule a little part of  the network with the following strategies:
• The Right Shift Rule, where the delayed tasks should be to move toward the right consuming their slack
times.  If  the  slack  time  is  not  enough,  the  actions  to  reduce  the  subsequent  activities  duration  are
necessary.
• Activity  crashing,  where the subsequent activities  duration should be reduced.  This  action implies an
increase in the amount of  resources and it generates additional costs. The Time/Cost Trade-off  Problem
(TCTP) allow to identify the activities that must be intervened.
• Activities overlapping, where the types of  precedence should be redefined. If  a project is behind schedule
and the policy shows that the activities only start when its predecessors end (end-start precedence), the
new policy can suggest a change in the type of  precedence to the stat-start or end-end precedence.
The relationship between proactive and reactive scheduling is very strong, since a project baseline requires a reactive
strategy to face the disruptions that appear during the project execution.
However, Rostami, Creemers and Leus (2017) present an alternative reactive strategy, called purely reactive strategy,
on-line strategy, and also known as stochastic scheduling, one that doesn’t generate a project baseline, requiring the
design of  a policy or decision rule to schedule the project activities.
On Section 2, the PSP with non-deterministic activities duration is addressed, and relevant statistical information
created from the literature  review process  is  also presented.  Sections  3  and 4,  contains  a  description of  the
contributions and solutions techniques proposed by outstanding researchers. Section 5, some research trends are
identified as a result of  the statistical analysis performed, supplementary to the one reviewed on Section 2. Finally,
conclusions are given in Section 6.
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2. Project Scheduling Problem with Non-Deterministic Activities Duration
This section presents the PSP with non-deterministic activities duration. The documents reviewed were classified
according to following characteristics: year of  publication, mathematical representation of  the activities duration,
solution techniques applied, and type of  problem solved.
2.1. According to the Year of  Publication 
Figure  1  shows the  number  of  articles  published between 1996 and 2017.  Since  2007,  the  great  interest  of
researchers on the PSP with non-deterministic activities duration is remarkable.
Figure 1. Number of  published articles per year
During 1996-2017, the total number of  scientific articles published was 255. However, in 2018, 3 additional articles
have been identified.
2.2. According to the Mathematical Representation of  the Activities Duration
On Table 1, it is observed that the most common way to represent the activities duration is through random
variable.  However, depiction through uncertainty measurements, such as fuzzy numbers,  was employed in the
32.17% of  the reviewed articles. 
Mathematical representation Number of  publications Percentage
Random variable 169 65.50%
Uncertainty measurement 83 32.17%
Combination: Randomness and uncertainty 6 2.33%
Total 258 100.00%
Table 1. Mathematical representation of  the activities duration
Additionally, a small percentage of  cases, where the authors employed fuzzy numbers and random variables, is
identified.
2.3. According to the Solution Techniques Applied
Table 2 indicates that traditional meta-heuristics and procedures specifically designed by researchers, were the
solution  techniques  most  applied  to  solve  PSP  with  non-deterministic  activities  duration.  Just  like
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meta-heuristics, the Special Procedures (SP) can generate high-quality solutions with small computational effort.
SP are supported in priority rules, stage-by-stage analysis, or simple search algorithms. The exact methods, are
also applied on the 21.32% of  the reviewed articles, especially the Branch and Bound technique (B&B) and
Dynamic Programming.
Solution technique Number of  publications Percentage
Traditional Meta-heuristics 71 27.52%
Special Procedures (SP) 60 23.26%
Exact Methods 55 21.32%
Others algorithms 32 12.40%
Critical Chain and Buffer Management (CC/BM) 27 10.47%
Networks 13 5.04%
Total 258 100.00%
Table 2. Solution techniques applied by researchers
2.4. According to the Type of  Problem 
The results presented on Table 3 indicate that RCPSP was the problem most frequently analyzed by researchers.
This type of  problem appears on the 46.12% of  the published articles. However, the basic Project Scheduling
Problem (PSP) was also highlighted,  analyzed in the 27.91% of  the reviewed articles.  Others variants of  the
problem were reported with little frequency.
Type of  Problem Number of  publications Percentage
RCPSP 119 46.12%
PSP 72 27.91%
TCTP 16 6.20%
Multi-objective RCPSP 16 6.20%
MRCPSP 11 4.26%
RCMPSP 9 3.49%
Others 15 5.81%
Total 258 100.00%
Table 3. Type of  problem analyzed by researchers
3. Researchers and Relevant Articles
Articles compiled in this literature review have been presented by more than 300 researchers of  different countries.
Roel Leus with 12 articles and Hua Ke with 10, were the authors with the highest number of  publications.
On the other hand, it is also important to mention the two most cited articles: “A Simulation-Based Process
Model  for  Managing  Complex  Design  Projects”  (Cho  &  Eppinger,  2005),  which  has  223  citations, and
presents a heuristic to schedule sequential,  parallel or overlap activities;  and “An investigation of  buffering
techniques in critical chain scheduling” (Tukel, Rom & Eksioglu, 2006), which has 111 citations, and presents
two methods to determine the Feed Buffer Size under Critical Chain concept . Other highlights articles can be
seen in Table 4.
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Article Number of  citations
Applied 
techniques
Type of  problem
analyzed
(Cho & Eppinger, 2005) 223 Special Procedure RCPSP
(Tukel, Rom & Eksioglu, 2006) 111 CC/BM RCPSP
(Van De Vonder, Demeulemeester, Herroelen & Leus, 2005) 108 CC/BM PSP
(Long & Ohsato, 2008) 102 CC/BM RCPSP
(Van De Vonder, Demeulemeester & Herroelen, 2008) 96 Specials Procedures RCPSP
(Wang, 2004) 92 Genetic Algorithm RCPSP
(Golenko-Ginzburg & Gonik, 1997) 86 Special Procedures RCPSP
(Gutjahr, Strauss & Wagner, 2000) 69 Branch and Bound PSP
(Subramanian, Pekny & Reklaitis, 2001) 67 Branch and Bound RCMPSP
(Chtourou & Haouari, 2008) 64 Special Procedure RCPSP
Table 4. Ten most cited articles published
3.1. Roel Leus’s Contributions 
Roel Leus proposed a mathematical model for the allocation of  resources, which protects the project baseline
against the variation on the length of  the activities. The B&B algorithm was applied as solution technique (Leus &
Herroelen,  2002).  In 2005,  Leus was  co-author  of  a  remarkable  article  (Van De Vonder et  al.,  2005),  which
contrasted the solutions quality of  three different procedures to schedule projects: the original version of  Critical
Chain and Buffer Management (CC/BM), a modified version of  CC/BM, and the Adapted Floating Factor method
(ADFF).
Later,  Leus proposed an algorithm to minimize the Stability Cost function. Current, this objective function is
considered an important  measure of  robustness  (Herroelen & Leus,  2004).  In 2007 he designed an GRASP
algorithm to solve the RCPSP which had greater performance than the previous algorithms (Ballestin & Leus,
2007). In 2008 he applied a backward stochastic dynamic programming recursion to maximize the Net Present
Value  (Creemers, Leus, De Reyck & Lambrecht, 2008; Creemers, Leus & Lambrecht, 2010). Additionally, Leus
developed a new model with decision nodes to evaluate the viability of  research projects (Creemers, Leus & De
Reyck, 2010). In 2013, he analyzed the high uncertainty in the duration of  activities and proposed two algorithms
based on scenarios relaxation (Artigues, Leus & Talla Nobibon, 2013). 
Recently, Leus contributed to the development of  a new class of  policies for project scheduling, where sequencing
decisions are made in a pre-processing phase, while other decisions are made during the execution of  the project
(Ashtiani, Leus & Aryanezhad, 2011; Leus, Rostami & Creemers, 2015; Rostami et al., 2017).
3.2. Hua Ke’s Contributions 
In most of  his articles, Hua Ke has utilized hybrid algorithms that integrate techniques as simulation process,
schedule generation schemes (SGS), and Genetic Algorithms (GA). In 2005, a hybrid algorithm was utilized to
solve a PSP with an objective function that evaluated the total cost under some completion time limits (Ke & Liu,
2005). Later, he incorporated the Fuzzy Random Variable concept to model the uncertainty on activities duration
(Ke & Liu, 2007). After, in 2009 and 2010, Hua Ke tackled the Time/Cost Trade-off  Problem (TCTP) (Ma & Ke,
2009; Ke, Ma, Gao & Xu, 2010), where the activities durations were assumed as fuzzy variables. In 2012, he
analyzed again the previous algorithm, but in this case, the activities durations were assumed as fuzzy random
variables (Ke, Ma & Ma, 2012). Additionally, Ke proposed a model called Stochastic Time-dependent Time/Cost
Trade-off  Problem, where the activities are executed according to original  scheduling,  but random delays can
appear (Ke et al., 2012). 
In 2015, he proposed a model to tackle the PSP, where the activities durations were assumed as fuzzy and random
variables (Ke, Liu & Tian, 2015). Recently, Hua Ke explored the RCPSP and developed efficient algorithms to
solved it (Wang, Huang & Ke, 2015; Ma, Che, Huang & Ke, 2016). Finally, in 2017, he analyzed the Resource
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Leveling Problem with uncertain durations and a deadline constraint, and proposed an algorithm that integrated a
special SGS and a Distribution Estimation Algorithm (Ke & Zhao, 2017).
4. Solution Techniques
PSP with non-deterministic activities duration has been solved through the development and application of  some
solution techniques, such as the traditional meta-heuristics methods, special procedures (SP), exact methods, and
Critical Chain and Management Buffers (CC/BM). In the following paragraphs, the main articles are mentioned
and classified according to the solution technique applied.
4.1. Traditional Meta-Heuristics
Genetic  algorithm (GA) was the Meta-heuristic method most frequently applied in scientific literature for the
different versions of  PSP with non-deterministic activities duration. However, various other Meta-heuristics as
particle swarm optimization (PSO), Tabu search (TS), Bee Colony, Ant Colony, Greedy Algorithms, Simulated
annealing (SA), and Distribution Estimation Algorithm (DEA), have been used as solution techniques (see Table 5).
Meta-heuristic
applied
Type of  problem
Total
PSP RCPSP TCTP Multi-objectiveRCPSP MRCPSP RCMPSP Others
GA 6 14 5 10 2 1 38
PSO 3 4 1 8
TS 1 1 1 1 4
Bee colony 1 1 2
Ant colony 1 1
Greedy algorithms 2 1 3
SA 1 1 2 4
DEA 2 1 3
Integrated algorithms 1 4 1 1 1 8
Table 5. Traditional meta-heuristic applied
4.1.1. Genetic Algorithms
Hybrid algorithms were developed by Hua Ke to solve the PSP. These algorithms integrated GA with others
solution techniques, as simulation process and schedule generation schemes (SGS) (Ke & Liu, 2005; Ke & Liu,
2007;  Ke et  al.,  2012;  Ke et  al.,  2015).  Recently,  Wang and Ning designed a new GA to solve  an uncertain
chance-constrained programming model (Wang & Ning, 2017); and on the other hand, Ji and Yao applied GA to
solve an uncertain multi-objective programming model where the duration times and the resource allocation times
of  the activities were described as uncertain variables (Ji & Yao, 2017).
In RCPSP, the use of  GA, widely exceed the number of  cases reported to other PSP versions. Wang (2004) applied
GA to the new product development project case; Liu, Yung, and Ip (Liu, Yung & Ip, 2007) and Liu (Liu, Zhao,
Zhang & Du, 2007), found solutions to reduce the project duration. Additionally, Huang developed a procedure
that integrate GA with fuzzy simulation (Huang, Ding, Wen & Cao, 2009; Wang & Huang, 2010) and another that
integrated GA with a fuzzy parallel schedule generation scheme (Huang, Shou & Zhang, 2011).
In 2010, Zhao, You and Zuo (2010) designed a procedure to solve RCPSP by incorporating buffers into the project
network. In 2011, Masmoudi and Haït (2011) developed an GA for Resource Leveling Problem (LRP). Later,
Mogaadi  and  Chaar  (2015)  designed  a  solution  procedure  that  combines  GA  and  the  Forward  Backward
Improvement heuristic (FBI). Recently, Chen, Xiong, and Zhou (2016) applied the Resilience concept to measure
the schedule's ability to absorb possible perturbation in the project.
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A Bi-objective RCPSP was solved by Zhang (2015) applying a Non-dominated Sorting Genetic Algorithm (NSGA
II). This model, minimizes the project duration and maximizes the robustness of  the solution. NSGA II was also
used by Tabrizi and Ghaderi (2016), and Ghoddousi, Ansari and Makui (2017).
New algorithms allow to combine GA and other heuristics in order to improve their performance: Pan, Willis and
Yeh (2001) combined GA and Tabu Search (TS); Wang et al. (2015) used a hybrid algorithm integrating GA and
Schedule Generator Scheme (SGS); Ma et al. (2016) integrated GA with the 99-method.
4.1.2. Particle Swarm Optimization
On the other hand, PSO was another important meta-heuristic used to solve the PSP with non-deterministic activities
duration. Chen, Xiao and Lu (2011) and Gan and Xu (2015) analyzed the MRCPSP and applied PSO in order to
minimize the length of  the project. Xu and Feng (2014) proposed an integrated model with multiples modes and
multiples objectives, and Yaghoubi, Noori and Azaron (2015), solved a multi-objective continuous-time problem.
In 2014, Ma and Xu (2014) applied PSO to solve a multi-criteria multi-project RCPSP. In this article, the project
owner seeks to maximize profits whereas the contractor attempts to minimize cost. Finally, PSO was utilized by
Zhang to solve the RCPSP with multiple objectives or multiple modes, where the contractor is the Upper Level
Decision Maker and the outsourcing partner is the Lower Level Decision Maker (Zhang, 2014; Zhang, Liu, Zhou &
Chen, 2015; Zhang & Xu, 2015).
4.1.3. Integrated Algorithms
Integration  of  others  algorithms  has  also  been  reported  in  the  literature:  Kerkhove  and  Vanhoucke  (2017)
combined Simulated Annealing (SA) and a Dedicated Algorithm; Masmoudi and Haït (2013) combined GA and
Greedy Algorithm; and Kumar and Srivastava (2014), combined SA and Multi-objective GA.
4.2. Special Procedures (SP) 
Special Procedures can generate high-quality solutions with small computational effort. These procedures can be
supported in priority rules, simulation process, stage-by-stage analysis or simple search algorithms. Table 6 shows
articles sorted according type of  problem analyzed.
Special procedure
based on
Type of  problem
Total
PSP RCPSP TCTP Multi-objectiveRCPSP MRCPSP RCMPSP Others
Priority rules 1 8 1 10
Simulation process 7 1 1 9
Stage-by-stage analysis 1 6 1 8
Simple search algorithms 1 4 5
Others 9 16 2 1 28
Table 6. Special procedures applied
4.2.1. Special Procedures Based on Priority Rules
Golenko-Ginzburg and Gonik designed algorithms to select the activities that will be scheduled in the decision
points located into the project network. These algorithms ere designed to solve the RCPSP and to minimize the
expected project duration, take into account the available resources (Golenko-Ginzburg & Gonik, 1997; Golenko-
Ginzburg & Gonik, 1998). In 2007, Rabbani, Fatemi Ghomi, Jolai and Lahiji (2007) identified points decision,
utilized the backward pass method to obtain the start time of  each activity, and presented a new heuristic to
determine the finish time. 
Rabbani, Baradaran, Fatemi-Ghomi, and Hashemin (2008) tackled the RCPSP and developed a new constructive
heuristic rule based on Time Criticality Index (TCI) and Resource Criticality Index (RCI). Fu, Lau and Xiao (2008),
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presented the RCPSP with minimum and maximum time lags (RCPSP/max) model, and applied a Parcial Order
Schedule (POS) to solve the problem. Recently, Knyazeva, Bozhenyuk and Rozenberg (2015) proposed a heuristic
based on priority rule to meet the project deadline.
4.2.2. Special Procedures Based on Simulation Process
Pet-Edwards  built  a  RCPSP  model  and  developed  a  special  procedure  supported  on  simulation  processes
(Pet-Edwards & Mollaghesemi, 1996; Fernandez, Armacost & Pet-Edwards, 1998). Golenko-Ginzburg, Gonik and
Laslo (2003), proposed a simulation process to solve a network project that include both alternative deterministic
decision nodes and alternative branching nodes with probabilistic outcome. Later, Golenko-Ginzburg, Gonik and
Baron (2006), analyzed simultaneous projects of  PERT type and some resource scheduling models.
Blaszczyk and Nowak (2009) solved the TCTP and created a new procedure based on computer simulation and
interactive approach. The procedure uses simulation experiments to evaluate decision alternatives, and an interactive
technique to obtain the final solution. The procedure uses stochastic dominance rules for comparing decision
alternatives.
Recently,  a simulation process was developed for activities crashing and to reduce the duration of  the project
(Subhy, Georgy & Ibrahim, 2014).
4.2.3. Special Procedures Based on Stage-by-Stage Analysis
Mizuyama (2006) formulated the PSP as a multi-stage probabilistic decision-making process. The model allow to
maximize  the  project's  output  quality,  and  to  meet  the  deadline.  Chtourou  and Haouari  (2008)  developed a
two-stages procedure: in the first stage, the procedure uses priority rules to minimize the makespan; in the second
stage, the procedure selects the best solution based on a robustness indicator.
In 2010, Hazir, Haouari and Erel (2010), presented the TCTP and designed a two-phases procedure: in the first
phase  the  minimum required  budget  is  determined,  and  in  the  second phase,  the  buffer  size  is  maximized.
Lambrechts, Demeulemeester and Herroelen (2011), designed a procedure to insert extra time due to disruptions
caused by the unavailabilities of  resources. The procedure includes two phases: the resources assignation and the
insertion of  extra time.
Leus et al. (2015), developed a procedure to find schedule policies. Initially, priority list are generated by a GRASP
algorithm, and subsequently, the precedence constraints are created by a GA.  Recently, in 2016, Tseng and Ko
(2016) presented a two-stages procedure: in the first stage, a scenario tree is generated, and in the second stage, the
worst branches are eliminated using the Expected Utility-Entropy criteria.
4.3. Exact Methods
B&B is the most representative exact technique used to solve PSP with non-deterministic activities duration (see
Table 7). However, this technique has frequently been applied to project networks containing less than 60 activities,
due to the high computational effort required to solve large size problems. 
Exact method applied
Type of  problem
Total
PSP RCPSP TCTP Multi-objectiveRCPSP MRCPSP RCMPSP Others
Branch and Bound 8 9 2 1 1 21
Dynamic Programming 5 6 1 2 14
Stochastic programming 2 2 2 6
Others 6 3 2 2 1 14
Table 7. Exact methods applied
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4.3.1. Branch and Bound Algorithm 
In (Schmidt & Grossmann, 1996) a nonlinear model with a non-convex objective was transformed into a Mixed
Integer Linear Program (MILP) to solved the basic PSP. Later, Gutjahr et al. (2000) developed a B&B variant to
choose strategies in order to reduce the activities duration, and after, Liberatore (2008) proposed MILP models to
select the project critical path.  In (Jaskowski & Biruk,  2010; Jaskowski & Biruk, 2011) was designed a robust
methodology based on simulation process and MILP. Then, Garaix, Artigues and Briand (2013) presented a B&B
algorithm for project networks, where the activities duration were represented by an interval and the minimum float
of  each activity was computed over all duration scenarios. 
The most recent article about basic PSP was published by Tian, Xu and Fu (2017), who take into account the
time/resource trade-off  to determine the best project baseline under stochastic environment.
On the other hand, B&B algorithms are also applied to solve the RCPSP. Ramat, Lente, Slimane, Tacquard and
Venturini (1996) proposed a model to minimize the average project duration and ensure a low probability of
conflict between resources. Leus and Herroelen (2002) used a B&B algorithm to allocate resources and protect the
project baseline. Later, a model that took into account the uncertain availability of  resources was presented by Li,
Wang and Zeng (2010). After, Danka (2011) proposed a MILP to generate a robust baseline for the project.
Recently, Zhang, Song and Díaz (2017) proposed a new method to compute the project buffer taking into account
the general average resource constraints (GARC) and the highest peak of  resource constraints (HPRC).
B&B algorithm has also been employed to analyze TCTP (Ghazanfari, Yousefli, Jabal Ameli & Bozorgi-Amiri,
2009;  Said  & Haouari,  2015),  RCMPSP (Subramanian  et  al.,  2001),  and  Multi-objective  Multi-mode  RCPSP
(Gutjahr, 2015).
4.3.2. Dynamic Programming Technique
In  (Creemers  et  al.,  2008;  Creemers  et  al.  2010;  Creemers,  De  Reyck  & Leus,  2015)  was  applied  Dynamic
Programming to solve the basic PSP. They analyzed the activities’ risk of  failure and their impact over the overall
project. Later, Sobel, Szmerekovsky and Tilson (2009) presented an algorithm based on Dynamic Programming to
optimize the expected present value of  a project’s cash flow.
The Dynamic Programming has been also utilized to solve the RCPCP. Choi, Realff  and Lee (2004), combined
heuristics  procedures  through  Dynamic  Programming;  Tereso,  Araujo,  and  Elmaghraby  (2004)  suggested
approximation schemes to reduce the computational effort; Li and Womer (2015) developed efficient algorithms
support on the rollout policy;  and Creemers (2014,  2015) proposed algorithms based on Stochastic  Dynamic
Programming and their results were evaluated using computational experiments. 
4.3.3. Stochastic Programming
Chance constrained programming and Two-stage stochastic programming were techniques applied by researchers
to solve the PSP with non-deterministic activities duration. In the first case, Zafra-Cabeza, Ridao and Camacho
(2004) applied chance constraints to analyze risks exposures and propose a Mixed Integer Linear Problem (MILP);
Bruni, Guerriero and Pinto (2009) focused on obtaining relevant information about the project makespan; and
Lamas and Demeulemeester  (2014)  adapted the  chance constrained  RCPSP and created a  new procedure  to
generate a proactive baseline.
In the second case, Klerides and Hadjiconstantinou (2010, 2015) tackled the MRCPSP and proposed a two-stage
stochastic integer programming to find the execution modes (stage one) and the activities scheduling (according to
the activities duration obtained in the second stage). After, in 2017, Bruni, Puglia, Beraldi and Guerriero (2017)
designed an algorithm based on Benders Decomposition to solve the Two-Stage RCPSP, where the resource
allocation decisions were obtained in the first stage and the minimization of  the worst-case makespan in the second
stage. 
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4.4. Critical Chain Method
Critical Chain and Buffer Management (CC/BM) methods presented in this review are really improved procedures
compared to the original approach. Identify and quantify key factors to determine the appropriate location of
project buffers are the objectives of  the CC/BM method. Table 8 shows articles sorted according type of  problem
analyzed.
Type of  problem
Total
PSP RCPSP TCTP Multi-objectiveRCPSP MRCPSP RCMPSP Others
CC/BM 7 19 1 27
Table 8. Critical Chain and Buffer Management applied per type of  problem
4.4.1. CC/BM Applied to PSP
Van De Vonder et al. (2005) compared three approach: the original CC/BM, a modified CC/BM, and the Adapted
Floating Factor method (ADFF).   After,  two articles included strategies  to integrate CC/BM with simulation
processes. First, Yang, Fu, Li, Huang and Tao (2008), computed the buffer size of  the project taking into account
the network size, the uncertainty on activities duration, and the flexibility of  the starting times of  each activity.
Second, Mansoorzadeh and Yusof  (2011), identified and analyzed the critical risk factors of  the projects,  and
evaluated their impact on the activities duration.
4.4.2. CC/BM Applied to RCPSP
The use of  CC/BM to RCPSP, widely exceed the number of  cases reported to other PSP versions. Methods based
in Fuzzy Theory to determine the size of  the buffers, was frequently applied (Zhang & Chen, 2008; Long &
Ohsato, 2008). Ashtiani, Jalali, Aryanezhad and Makui (2007), modified the traditional Root Square Error Method
(RSEM); Saihjpal and Singh (2014), proposed a technique based on split and reassign the project buffer; and Zhang,
Song and Díaz (2016) designed a method to determine the extra work (re-work), caused by lack of  information
between activities. Additional articles on CC/BM applied to RCPSP are available in scientific literature (Tukel et al.,
2006; Fallah & Ashtiani, 2010; Roghanian, Alipour & Rezaei, 2017).
Another type of  articles focus on identify new factors that affect the project buffer size. Shi and Gong (2009)
analyzed the scarce resources, network complexity and the project manager’s risk profile. Zhang, Cui, Bie and Chai
(2011), identified a high degree of  interaction between feed buffer size, service level,  uncertainty on activities
duration and total project duration. Liu, Chen and Peng (2012) analyzed the resource utilization factor, the network
complexity and the risk aversion. Finally, Iranmanesh (2016), designed a density factor which considers scarce
resources, location of  the tasks on the network, work environment risks, and risks in each activity.
4.5. Network-Based Methods
Classic approaches like CPM, PERT or GERT allows model the PSP through the networks.  Researchers have also
used these methods to solve PSP with non-deterministic activities duration (see Table 9). 
Type of  network
applied
Type of  problem
Total
PSP RCPSP TCTP Multi-objectiveRCPSP MRCPSP RCMPSP Others
CPM 5 1 6
PERT 4 1 5
GERT 2 2
Table 9. Type of  Network applied
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4.5.1. CPM Networks
Lee (2005), presented a software to determine the probability of  finishing the project on deadline. Later, Archer,
Armacost and Pet-Armacost (2009) proposed a new technique based on CPM networks to solve the RCPSP with
stochastic activities duration and activities insertion; and subsequently, Kokkaew and Chiara (2010) presented a
procedure that combines the Stochastic Critical Path method with the Envelope Method.   
4.5.2. PERT Networks
Zammori, Braglia and Frosolini (2009) combined fuzzy Logic with Multi-Criteria Analysis. Fortin, Zieliński, Dubois
and Fargier (2010) solved the basic PSP, and modeled the uncertainty on activities durations by intervals,  and
Trietsch and Baker  (2012),  designed a  computer  application that  uses two graphical  tools:  a  predictive Gantt
diagram, useful for presenting stochastic analysis results, and Flags diagram, which provides signals to facilitate the
project control.
4.5.3. GERT Networks
Two articles were identified: in (Gavareshki, 2004), was presented a method that requires less computation than
existing fuzzy and probability GERT methods, and in (Nelson, Azaron & Aref, 2016), was proposed a procedure
based on Concurrent Engineering concept.
4.6. Other Solution Algorithms 
Techniques applied less frequently to solve PSP with non-deterministic  activities duration have obtained good
results according their authors. In this group, the following are noteworthy: Cross Entropy Method, Beam Search
algorithm,  Scatter  Search,  Discrete-Event  Simulation  based  on  Activity  Scanning  Method,  Co-Evolutionary
Algorithm based on Teaching Learning process, and the Colliding Body Optimization algorithm, among others.
5. Research Trends
Interesting research trends presented in some articles, were based on the both critical analysis of  the literature
review and complementary statistical analysis. The most relevant trends are presented below.
5.1. According to Solution Techniques
Genetic Algorithms (GA), Special Procedures (SP), Branch and Bound (B&B), Dynamic Programming (DP) and
improved Critical Chain (CC/BM) have been and continue to be solution methods widely used to solve PSP with
non-deterministic  activities  duration.  Surely,  future  work  will  involve  robust  models  but  applying  the  above
techniques.
On the other hand, new algorithms to solve PSP are in constant increase. These algorithms have been applied in
others types of  optimization problems, however, has elicited great interest between researchers, and will constitute
an interesting trend. 
5.2. According to Type of  Problem Modeled
The information obtained in the literature review, indicate that the most traditional variants of  PSP studied by
researchers are both basic  PSP and RCPSP. Meanwhile,  TCTP, multi-mode, multi-objective and multi-projects
problems, could become an emerging research topic, due to great increase in the number of  published articles.
Proactive  Scheduling,  Reactive  Scheduling,  and  On-line  Scheduling,  will  continue  to  be  the  most  important
strategies to deal with uncertainty.
6. Conclusion
In this article a literature review on PSP with non-deterministic activities duration was carried out. This problem
has become a prominent research subject,  whose relevance was evidenced by the year-to-year  increase in the
number of  publications. 
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Between proposals reviewed, GA stands out as the main solution technique. In addition, RCPSP was identified as
the most studied problem by researchers. 
Finally, based on the current research dynamics, potential axes of  future work are identified. The application of
new solution techniques, and the possibility of  incorporating traditional methods into new PSP variants, such as
TCTP, MRCPSP, Multi-Objective RCPSP, and RCMPSP, was presented as research trends.
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